

App F IX 4

Previous References

ml 7847(19120)

Later References

CM 1149(62,63)

✓ 1348-49
(ml)

File No 4378

Serial Nos 45,46

GENERAL AND REVENUE SECRETARIAT

Serial Nos

~~P18~~
E

Part B for

gry 119

SUBJECT

Revised estimate for Rs 7923/- for
the formulation work up to base
ment level in Vishwanathpuram
Bangalore

G o work 80-2/10 4749

20. The (un)paid Cam, B'lore is
(Must the Pre-scheme)

11 C in ph rta

1 C R for RRB

Summary

ML 741

Revised estimate for foundation
connection with the construction of San
Pobakhy Krishnak Lakshy Maternity Home
in Vishwawarapuram Bangalore City

Letter NO A 7 C 497/46-47 dated the 16.
July 1948 from the ML Commissioner
Bangalore City Mty on the above subject

2/2

In G.O. NO L 16409-13/ML 78 47-20 dated
29-4-48, Govt have sanctioned an
estimate amounting to Rs 70000 for the con-
struction of the above Maternity Home, as also
the lowest tender of the "Hyome Builders"
for Rs 7893-9-6 for the foundation work of
the said Maternity Home the ML Commr
states that the ML Engineer has now submit
a revised estimate for Rs 7922-11-0, as per
actuals for the construction of the Maternity Home
up to basement ~~level~~ ^{level} and that the revised
estimate was approved by the Managing Committee
and the ML Cl at their meeting held on
22-6-48 and 28-6-48 respectively

2) The revised estimate and the comparative
statement referred to in the latter, have not
been attached to the letter & the same will be
called for a draft letter & herewith put in

ML 741 } Revised estimate for foundation of Sri
Potabhy Matham Home, Hosurwangan Bldg
1465

In approval.

146r
30-7-48
Pr 30-7-48

3) immediate
31-7-48

d 1096

8 9 8 48

10 The ml comm

B'low cbrs municipality

balls for the revised estimate etc
early


146r
12-9-48

- 2

146r

Letter no A7C 497/46-47
dated the 10th August 1948
from the ML Comm Bangalore
ch enclosing a copy of the
revised estimate and the
Comparison statement as
called for

2465
9-9-48



brought with reference

to para 3 above 20 53/31 8 48

5) Forwarded with complaint to
the Chief Engineer for roads &
Buildings for para of opinion in
regard to above revised estimate
and return of same

146r
26/8/48 Pr 27-8-48

4 VT
146r
29-8-48

52627/ML
741
68-49
1465

2657/ml


Revised estimate for the Construction
for Pothay, Mushmash Lethy Pothay
down up to the basement level

U O No C 57 dated, 12 10 48

Returned with compliments

6)

The original sanctioned estimate and tender
rate list are necessary for verification and may kindly be
obtained and furnished



Secretary to Government,
Revenue Department

M. S. Mahalingam
11-10-48

CHIEF ENGINEER FOR
ROADS AND BUILDINGS

7) ml pl call for them
for
18/10/48

8) Submitted with a draft letter to
the Municipal Commissioner
~~the Municipal Commissioner~~, Bangalore

for
15-10-48
for
16-10-48

9) Issue over
for
18/10/48

Issued in No L 4075-820-10-48
to the P. L. Commr Bangalore City
Municipality calling in the above.


for
ml
15/10/48

ML
7413

Revised estimate for the
Construction of Sri Pabathi
Krushnak Lehy Maternity Home
up to the basement level

7/4/49) Letter no, A 7 C 497/46-47
dated the 25th March 1949
from the Municipal Commr.
Bangalore City enclosing
the original sanctioned
estimate and tender rate
list of the work for reference
as called for

12643
23-4-49



10) Submitted with reference
to para 6 supra May be
forwarded to the Chief Engineer for Roads
& Buildings

OSTOR

9-4-49 P. S. S. S.

410 242
11-4-49

forwarded with compliments to the
Chief Engineer for Roads & Buildings
for taking necessary action with
reference to para 6 supra & call return
B O

14/4/49
14/4/49
14/4/49

11/4/49
J. Ramachandran
J. S. S. S.

ML
7/4/5

Revised estimate for the construction of
the Voluntary Washroom with Maternity Room
up to the basement level

U O Memo No

538

Encls

Dated

12 5 1949

26th

Returned with compliments

12/

An estimate amounting to Rs 7,293/- is scrutinised It

is in order.


U O Sahnawane Rao
CHIEF ENGINEER FOR ROADS & BUILDINGS
12/5/5



The Secretary to Government,
General Department

12/5/49
12/5/49

13) The revised estimate in question amounts
to Rs 7922-11-0 or Rs 7923 as shown
in the estimate flagged E & also in the
covering letter of the Mr. Comm. P U O
But the Chief Engineer, Roads & Buildings
states in para 12 above that the estimate
"amounting to Rs 7293" is scrutinised
and is in order. This is not clear in
order whether the file may be returned to
the E & E for R.O.B. for clarification of this point.
No reduction has been shown in the estimate
flagged E.



31/5/49

14) Forwarded with compliments to
the Chief Engineer for Roads & Buildings
for favourable remarks re A above
- P.D. - 11/6/49 for Mr. Bairaudar
in sec to Govt.

Subby 11/6/49

7413/ml

No 645 D/16-6-49

15) Returned with compliments

216) The correct amount of the Estimate is Rs 7923/-

217) The figure Rs 7293/- is seen to be a typographical error



Mr. N. M.

16/6/49
17/6/49

Secy to Govt Chief Engineer
General Dept. of Roads & Buildings
13/6/49

18) The estimate as sanctioned is for Rs 7923/-

19) A draft to the sanctioning authority for approval or other orders

Done 18/6/49
19/6/49

May be affd

Sent Secy 19/6/49



TELETYPE UNIT	
MUNICIPALITY & RURAL	
No.	5664
Date	24/6/1949



21/6/49

Approved by
Municipality
25/6/49

21/6/49
25/6/49

7412

Issue
Ltr
28/6/14

82 H6)

De Municipal Commissions Beaufort

" C-E for R & B


" Comptroller

L 80-2/ont 43-48-46 DA-7-49

B
4-7-49

Sanctions

BANGALORE CITY MUNICIPALITY



MUNICIPAL OFFICES,
BANGALORE CITY

Dated 16th July 1948

1 S Khaleel, Esq , E A , B L ,
~~Shah Dadasaheb Esq,xxx~~

MUNICIPAL COMMISSIONER
BANGALOR CITY

Syed Abdul Aleem, Fsq , B A ,
Secretary to the Government of Mysore,
Revenue Department, Bangalore

Subject - Revised estimate for the construction of
Sri Pobathy Krishniah Setty Maternity Home upto
the basement level

With reference to the above, I have the honour to state that Government in their order No L 16409-13/ML 78-47-20 dated 29-4-1948 sanctioned the estimate amounting to Rs 70,000/- for the construction besides sanctioning the lowest tender of the Mysore Builders for Rs 7,893-9-6 for the foundation work of the said Maternity Home. The Municipal Engineer has submitted a revised estimate for Rs 7922-11- as per actuals for the construction of the said Maternity Home upto the basement level. This revised estimate was approved by the Managing Committee and the Municipal Council at their meeting held on 22-6-1948 and 28-6-1948 respectively.

2 A copy of the said resolution of the Managing Committee and that of the Municipal Council are herewith forwarded along with the revised estimate and the comparative statement for favour of obtaining sanction of Government therefor

I have the honour to be,
Sir,
Your most obedient servant.

Municipal Commissioner

Forwarded with compliments

1/4 H. A. M. v. C. J. J.
Honorary President.

hser/-


Proceedings of the meeting of the Managing Committee dated
22-6-1948

64 Revised Estimate for Rs 7,922-11-0 for the construction of Sri
Pobathy Krishna Setty Maternity Home upto basement level

Resolution - Approved

Sd K Shamaraja Iyengar,
Chairman

"Copy"


Municipal Commissioner

RP

Proceedings of the meeting of the Bangalore City Municipal
Council dated 28-6-1948

Addl No 4 Opinion of the Managing Committee dated 22-6-1948
approving the revised estimate for Rs 7,922-11-0
for the construction of Sri Pobathy Krishniah Setty's
Maternity Home upto the basement level

Resolution - Approved

Sd K Shamaraja Iyengar,
Honorary President

"Copy"

MS Shamaraja
Municipal Commissioner
MS

To

L 1096
376/48.

The ML Commr

Bangalore City Mty

Bangalore

Subject - Revised estimate for
foundation of the Pabaiy Maternity
Home, Mysore, Bangalore

Sr. With reference to your letter
no A 7C 497/46-47 dated the 16th
July 1948 on the above subject,
I am directed to request that
the revised estimate and the
comparative statement referred to

Therein, may be forwarded
immediately, as the same do
not accompany your letter
under reply

I have &

~~has~~ 217 us
for Secretary to Gen
for Revenue Dept
30.7 us
P. 217 us

BANGALORE CITY MUNICIPALITY

No 47 C 497/46-47


Estimate + Statement

1465
MUNICIPAL OFFICES,
BANGALORE

Dated 10th Aug. 1948

FROM A S Khaleel, Esq, B A, B L,
MUNICIPAL COMMISSIONER,
CITY MUNICIPALITY,
BANGALORE

me for



To Syed Abdul Aleem, Esq, B A,
Secretary to the Government of Mysore,
Revenue Department, Bangalore

Subject - Revised estimate for the foundation
portion of Sri Pobathy Krishnian Jetty Maternity
Home, Visveswarapuram

With reference to your letter No L 1096 dated 3-8-48
on the above subject, I have the honour to enclose herewith
a copy of the revised estimate and the comparative state-
ment for favour of perusal as desired

I have the honour to be,
Sir,
Your most obedient servant,

HS Khaleel
Municipal Commissioner

hsr/-

ML 2689

31-8-48

The Mysore Builders Ltd.



ENGINEERS & CONTRACTORS, *retds*

(11 d de h My C p l Act XVIII F 9)

M. R. E. A. G. I. Seshadripuram New
Extension,
B. g. l. City Malleswaram-P O ,

XXXXXXXXXXXX
XXXXXXXXXXXX

Ref No 461

Bangalore City 31-8-48

Revenue Secretary

Rajasevasakta P Subbarama Setty, Esq ,
Minister for City Municipality & Muzroy,
Govt. of Mysore, Bangalore

Where are the papers? Have they been sent - to
Dear Sir,

Sub: Construction of foundation of
Pobathi Krishniah Setty Maternity
Home in Visveswarapuram

We, as contractors did the foundation work
of the above Maternity Home under tender of the
Bangalore City Municipality. The work was
completed in April, 1948. We have received part
payment of the billed amount and the balance is
still to be paid to us. We have made several
representations to the Municipal Commissioner,
and he has been pleading his inability to settle
the final claim, as the revised estimate of the
said work is pending sanction of the Government.
You are aware that no firm can be indefinitely
wait for the final payment when the work is
completed. We are unable to understand the
delay for sanctioning the revised estimate when
the work was tendered and completed. In view
of the hardship caused to us, we request you
to be good enough to look into the matter and
accord sanction for the revised estimate to
enable us to get the final payment.

P T O

Thanking you in anticipation of early action,

XXXXXXXXXX
XXXXXXXXXX
31-3-48

Yours faithfully,
M. P. P. Ltd
For Marico Ltd

M. P. P.
Minister for City Municipality & Mayor,
Govt. of Mysore, Bangalore

Dear Sir,
Subj: Construction of foundation of
Bopalal Krishniah City Municipality
Home in Vivekswarajam

We, as contractors did the foundation work of the above Municipality Home under tender of the Bangalore City Municipality. The work was completed in April, 1948. We have received part payment of the billed amount and the balance is still to be paid to us. We have made several representations to the Municipal Commissioner, and he has been pleading his inability to settle the final claim, as the revised estimate of the said work is pending sanction of the Government. You are aware that no firm can be indefinitely wait for the final payment when the work is completed. We are unable to understand the delay for sanctioning the revised estimate when the work was tendered and completed. In view of the hardship caused to us, we request you to be good enough to look into the matter and accord sanction for the revised estimate to enable us to get the final payment.

1 T O

Submitted The revised estimate referred to has
been forwarded unofficially to the Chief Engineer for
Roads & Buildings for scrutiny on 28-8-48 in No 121
1465 A DC reminder is herewith put up for affd

PTSR 2 These papers have been attd

11 10 48

P 15/10/48

3) sent to Mr. [unclear]

for [unclear]

4) The file has since been returned by the Chief Engineer
Roads & Buildings & has been put up with a draft letter to the
Mr. [unclear] Bkme City on 15-10-48

15/10/48 Bkme City

might be placed in the
correct file

L 18/10/48

BANGALORE CITY MUNICIPALITY

No A7 C 497/46-47

MUNICIPAL OFFICES
BANGALORE CITY

Encl Estimate and 1 file



Dated 25th March 1948

FROM

A S KHALFEL BA, BL,

MUNICIPAL COMMISSIONER

BANGALORE CITY



To

Janab MIR SAFDAR U DIN, B A,
Secretary to the Government of Mysore,
General Department,
BANGALORE

SIR,

Subject - REVISED TENDERS FOR THE CONSTRUCTION

OF THE ROADWAY FROM THE TATA STEEL WORKS AT
CHUPP 10 MILES FROM BANGALORE

Referring to your letter No L 4075 dated 20-10-48
on the above subject, I have the honour to enclose herewith
the original sanctioned estimate and tenders rate list of the
work in question for favour of reference

Yours faithfully,

rs/

As per
3 MUNICIPAL COMMISSIONER
80

To L 4075
25/10/48
The Municipal Commr
Bangalore City Mty
(through the Pdt)

Subject - Revised estimate for
the construction of Sri Pabathy
Krishnaiah Sathy Maternity Home up
to the basement level

Sir
With reference to your
letters No A 7 C 497/46-47 dated
the 16th July 1948 ^{and 10/11/48} on the above
subject, I am directed to request

That the original sanctioned
estimate and tender rate list
of the work in question,
may be forwarded for
verification
2 The matter may be kindly
treated as urgent-

Yours faithfully

J. B. P. W. R.
for Secretary to Govt
of Revenue Dept

15-10-118
For H. W. R.

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to 7413/ml

General and Revenue Secretariat

()
the 19

Date of issue A 7 1949

Signed by M G N Rao

May this be—

- (i) printed?
- (ii) treated as a standing order?
- (iii) published in the Gazette English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette Kannada Part?

4 Copies

Section

File No

Serial No

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—

G O No L 16409-13/ml 78-
47-20 dated 29 4 48 Sanctioning
among others, the proposal to
of the Mysore Builders
accept the lowest tender for
Rs 7,893-9-6 for the foundation
work of the Sri Probodh Krishna
Sethy Mahamaya Temple up to Base-
Order thereon on main level in
Brisewarapuram, B'lore city

2) Correspondence coding
in letter no A 7 C 497/40-47
dated 25-3-45 for forwarding for
Sanction a Revised estimate
for Rs 7923/ prepared on the same

Plans of the actuals for the Construction
 of the Board Maternity House up to
 the Basement Level the Plans having
 been approved by the Managing
 Committee and, the Municipal Council
 at their meetings held on 22-6-48
 and 28-6-48 respectively

3) ^{The minutely noted} ~~Notes no. 54 dated 12-10-48~~
 and from the Chief Engineer for R & B
 on the Subject

(1 no c 57 of 12-10-48
 2 " 538 of 26-3-49
 3 " 645 of 16-6-49)

Order no. 80-2 of 4-3-48 46

The Revised Estimate for Rs. 7923/-

Rupees Seven thousand nine hundred and
 Twenty three) for the Construction of the
 above Maternity House up to the Basement
 Level is sanctioned

List of Enclosures

[Signature] ² *[Signature]*
 Secy to Govt
 18/6/48 Per 19/6/48

To

- 1) The Municipal Council Bldg. C. S. (through the president)
 B/R and estimates Copied by
- 2) The C. E. for R & B ✓ Examined by
- 3) Comptroller to Govt ✓

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

HEAD:-

Government Order No L 16409-13/M1 78-47-20 dated 29th April 1948 sanctioning among others, the proposal to accept the lowest tender for of the Mysore Builders for Rs 7,893-3-6 for the foundation work of the Sri Febathy Krishniah Setty Maternity Home upto basement level in Viavesvarapuram, Bangalore City

2. Correspondence ending with letter No A7 C 497/46-47 dated 25th March 1949 from the Municipal Commissioner, Bangalore City, forwarding for sanction a revised estimate for Rs 7,923/- prepared on the basis of the actuals for the construction of the said Maternity Home up to the basement level, the same having been approved by the Managing Committee and the Municipal Council at their meetings held on 22nd June 1948 and 28th June 1948 respectively


3	The marginally noted Unofficial references from the Chief
1 to C 57	dated 12-4-48
2 " 538	" 26-5-49
2 " 645	" 16-6-49

Engineer for Roads and Buildings on the subject

ORDER NO L 80-2 / M 43-48 46

Dated, Bangalore, the 4 7 49

The revised estimate for Rs 7,923/- (Rupees Seven Thousand Nine Hundred and Twenty three only) for the construction of the above Maternity Home up to the basement level is sanctioned


General Secretary to Government

To

The Municipal Commissioner, Bangalore City (Through the President with records and estimates

- Chief Engineer for Roads and Buildings in Mysore
- Comptroller to Government.